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Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 007 Date: 28-Jan-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 872

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

PWS Cable System

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of22 JAN 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
_______________________________________________________________________________________
____
Monday
Office
Field
Contractor begins working 12 hour shifts and will work through the weekend
Visited all sites of installation into saddle. Observed twist and slack at south side span at deviation
saddle.
Debriefed field staff after work shift
Meetings
With Kevin and Karsten to discuss strand adjustment

Worked 0700 to 1830
11 hours = 3 hours OT
_______________________________________________________________________________________
____
Tuesday
Office
No time in office – all day in field or at abf or djv
Field
Site with Baker and Hosakawa. Spent most of day in field with them examining cable erection. Joined by
Maroney.
Mainspan sag 12 mm high. Should adjust closer per agreement. Only about 3mm through saddle
Confirmed w/ Kevin Smith they want to shoot 10mm high for all strands. Agreed OK w/ department

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Boal, Brian Diary #: 007 Date: 28-Jan-2012 Saturday

Meetings
With staff and design re quality of strand installation

Hours 0700 – 19:30 = 12 hours  
OT = 4 hours

_______________________________________________________________________________________
____
Wednesday
Office

Field
Installation of strand 8 at west end. North side meticulous, south side ok. Complete before towe
installation.

Meetings
Safety meeting w field staff and job walk for safety and work planning.
CAT 3:30 – 18:30 reiterated clips missing from East saddle base.  Kevin proposes strand sag tolerance of 
+/- 50.
I think it’s ridiculous but requested RFI with all supporing measurements for determining sag ratio.
Als discussed banking of strand at tower due to fre hang cable not in final position as saddle trough is. Not
acceptqble as it will result in uncontrolled crossing of wires and strands migrating into ope areas of saddle
being pinched when load transfer shifts the cable direction

Work 12 hours
OT 4 hours
_______________________________________________________________________________________
____
Thursday
Office
Met Jeff Young visiting BATA consultant. Took BATA to the field
Office work 1330 - 1630
Field
0600 joined crew in field measureing strand sag. Observed procedures of ABF and CT.
0900-1300 Ted Hall and Jeff Young vist site with me to observe early stage of strand erection.
Observed banking of strands at tower saddle. Discussed solution of com-along to pull strand ad rectify
banking before placing #9 on top the blocking securely.
1630 back to field with Baker and Hoakawa.
After 1700 observed correction of banked strand on south trough per discussion. Worked pretty well.
Secured w timber blocking. Requested a bigger come-along form other side tomorrow morning. Took
sharp steel pry bars out of the hands of ironworker using to manipulate wires. He said they were told to
use them. I said no. Left site at 20:00. Left office 2030

Meetings only on site

Hours 0600 to 2030 = 14 hours
OT = 6 hours
_______________________________________________________________________________________
____
Friday
Office

Field
0600 to 0730 – joined sag measurement team agin to witness measurement. Returned to office 0800
Called to field at 0830. ABF unilaterally backed out of rectifying banked strand as had been discussed all
week and had been prepared las night. I stopped installation of strand 9 on top of 1 until proper measures
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had been taken. Went to site to supervise work. Bob Kick called to inform me that he considered my
action a stop work order for the entire job and that the entire site was now on shut down pending continuing
installation of strand 9. Work directed by Roman and I was complete by 0900. No delay to anything.
Crossed wires in st8 were to be addressed during adjustment at tower but not adjustment necessary.
Informed ABF that we will accept provided that we are permited to inspect condition of strand at end of
adjustment prior to removing equipment.

Meetings
Field staff meeting ABF confirmed they intend to use steel pry bars on strand, that they will not
accommodate inspection at the tower after adjustment, and that they wouod not adjust any strand sag
within 50 of target unless directed by the department.

Saturday
Office
Field
Meetings
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